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In recent years, millions of houses have been damaged or destroyed by natural disasters, such as 
from earthquake and tsunamis. These disaster situations have led to the construction of a large 
number of housing units for disaster affected communities. Community based method in which 
beneficiaries participate with powers to control reconstruction projects has proven that high 
satisfaction can be achieved among survivors with high accountability and producing good 
quality houses. However, this method has its own problems also having been exposed to high 
risks. In construction industry, risk management process has been acknowledged to be an 
important factor to achieve project objectives. In contrast, examples demonstrating good 
practices of the application in post disaster reconstruction project are very limited. A typical risk 
management process is started with risk identification, and in this context this paper aims to 
identify risk associated with the community based post disaster housing reconstruction process. 
Special emphasis will be given to the “pre-construction stage” of the process. Comprehensive 
literature review and interviews were conducted to achieve the objectives. Interviews were 
conducted with experts, practitioners, government official and representatives of affected 
communities in Indonesia. 
It was found that risks associated with community based post disaster housing reconstruction 
project at the pre-construction phase is higher than that of during the construction phase. It 
derives from the situation that in this method the pre construction stage plays a very important 
role of the whole reconstruction process and also because of many uncertainties exist at this 
stage. Some key risks that are found which are associated with this include: this method is not 
very well understood by many stakeholders, especially by local government and poor 
coordination between stakeholders and their roles in housing reconstruction. Since this method 
requires facilitation, the unavailability of them, both in terms of numbers and experience can 
affect the levels of success of the community based method. In this context, building a trust 
from community to facilitators is also imperative.  
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1. Introduction 
The increasing of natural disaster occurrences in the last decade has taken thousands of lives 
and affected millions of people. Most of the deadly natural disasters are come from geological 
disaster such as earthquake and tsunami. Millions of houses have been destroyed or damaged by 
them, Bam earthquake in Iran (2003), Gujarat India (2001), Indian Ocean tsunami which 
affected 12 countries (2004), Sichuan earthquake China (2008), Haiti earthquake (2010) and 
most recently Japan earthquake and tsunami (2011). These phenomena have led to the 
reconstruction of a large number of housing units for disaster affected communities all over the 
world. As a result, a good procurement method that can achieve high satisfaction among 
beneficiaries has to be developed. 
Different procurement methods on providing houses for beneficiaries are available to be 
implemented, and one of them is a community based method. In the context of disaster, 
Abarquez and Murshed (2004) define community as a group that may share one or more things 
in common such as living in the same environment, similar disaster risk exposure, or having 
been affected by a disaster. Hence in this method,  the affected community has a significant 
power to control the reconstruction project. Community can act as the owner, as the supervisor 
or even as the contractor of their own reconstruction project. This method has been proven to be 
one of the key success factors of the entire post disaster reconstruction project (Arslan and Unlu, 
2006; Fallahi, 2007; Barenstein, 2008; Lawther, 2009;). However, this method has its own 
problem and thought to be being exposed to high risk.   
Inevitably, post disaster housing reconstruction project can be categorised as a construction 
project. According to Hlaing et al. (2008) construction industry carries more risk and 
uncertainty compare to many other industries and because of it has changed significantly more 
risk and uncertainty are threaten than ever before (Flanagan, 2002). The post disaster situation 
which is very much different from the normal situation has rise the risk of post disaster housing 
reconstruction project. In dealing with risk, the construction industry has been acknowledged 
that risk management is an important factor in achieving project objectives (Kangari, 1995), 
minimizing losses and enhancing profitability (Akintoye and MacLeod, 1997). However, in post 
disaster housing reconstruction project, the implementation of risk management has not yet 
become a common practice (Silva, 2010).  
As a starting point of the risk management process on community based post disaster housing 
reconstruction, this paper presents risks identified during the pre construction stage of 
community based post disaster housing reconstruction method. 
2. Risk Management 
Risk is the combination of the probability of an event and its consequence (PD ISO/IEC Guide 
73:2002) and generally used only when there is at least the possibility of negative consequences. 
The success or failure of any project will be depending on how risk is treated and the 
construction industry has poorly managed it (Thompson and Perry, 1992). Although the risk is 
often associated with negative impact, Hillson (2002) states that risk can also bring positive 
consequences on project objectives. As a result, Olsson (2007) suggests that risk management 
process should be capable of managing both risk and uncertainty. Risk can delay the project 
delivery, escalate cost and produce a low quality product (Thompson and Perry, 1992) because 
it affects productivity, performance, quality, and budget of a construction project (Kangari, 
1995). Hence, the main purpose of the risk management process is to ensure the construction 
project to meet it objectives.  However, the implementation of it is not easy (Thompson and 
Perry, 1992). According to Tang et al. (2007) there are three barriers in implementing the risk 
management process: lack of joint risk management mechanisms by parties, shortage of 
knowledge/techniques on risk management and different recognition of risk control strategies.   
Risk management process is classified in a different way by scholars. Thompson and Perry 
(1992) divide it into risk analysis and risk management, while Boothroyd and Emmett (1996) 
classify it as risk assessment and risk management. In more detail, Baker, et al. (1999) states 
that risk management consists of five stages, risk identification, risk analysis, risk evaluation, 
risk response and risk monitoring,  while PD ISO/IEC Guide 73:2002 classify it as risk 
assessment, risk treatment, risk acceptance, and risk communication. However, it is generally 
the process of identification, evaluation, treatment and communication of risk.   
Thompson and Perry (1992) state that risk management is most valuable to be implemented in 
the early stage as there is much flexibility in design and planning and should be a continuing 
process until the project completion. Figure 1 shows risk and cost curve over project phase. It 
can be seen that if risk management process is carrying out at the beginning of the project than 
the impact of risk on project cost would be minimum and vice versa.   
 
 
Figure 1. Risk and cost curve over project phase (PMI, 2008) 
Risk identification is the first stage of a risk management process (Forbes et al, 2008) and it is 
the most important phase of the risk management process as no action can be taken on a risk if it 





has not been identified (Boothroyd and Emmett, 1996; Chapman and Ward, 1997 and Forbes at 
al., 2008). The purpose of risk identification is to find, list and characterize risks which may 
affect the achievement of the agreed project or project phase objectives. This process may also 
reveal opportunities (BS IEC 62198:2001). There are a number of methods of risk identification 
(BS IEC 62198:2001): brainstorming, expert opinion, structured interviews, questionnaires, 
checklists, historical data, previous experience, testing and modeling, and evaluation of other 
projects. In addition, according to Thompson and Perry (1992) the common techniques 
implemented are checklists, interviews and brainstorming. The following section discusses 
about the housing reconstruction.  
3. Housing reconstruction 
In Indonesia, the number of large scale earthquakes has increased dramatically since the giant 
Aceh earthquake in 2004. It has been recorded that after the 2004 earthquake until 2010, there 
has been forty three big earthquakes compared to just only twelve earthquakes between 1992 
and 2004 (USGS, 2010 and USGS, 2011). The severity of earthquake is not just in terms of 
fatalities, but it also took significant numbers of damage to houses and economic losses. Aceh 
earthquake in 2004 and Nias earthquake in 2005 has made 120.000 new houses were needed by 
people and economic losses were US$ 4.1 billion. Yogyakarta (Central Java) 6.3 Richter scale 
earthquake in 27 May 2006 destroyed 157.000 houses and estimated economic losses were US$ 
3.1 billion (BAPPENAS et al., 2006). Two big earthquakes in 2009, Tasikmalaya earthquake 
(7.0 Richter scale), West Java, in 2 September 2009 damaged 65.700 houses and took 81 lives, 
and Padang earthquake (7.6 Richter scale), West Sumatera, in 30 September 2009 killed 1117 
people and left 135.000 houses heavily damaged. The most recent earthquake (7.7 Richter scale) 
on 25 October 2010 in the remote area of Kepulauan Mentawai which triggered three metres 
tsunami took 509 lives and heavily damaged 879 houses. These facts have pushed the need for a 
good strategy in housing reconstruction to be developed. Hayles (2010) suggests that it must 
find a balance between affordability, technical feasibility and quality of life. Silva (2010) adds 
that the most appropriate method will be depending on the skills and capacity of the 
beneficiaries, the availability of local material, the complexity of the housing design and type of 
construction, the timescale for reconstruction and the availability of funding. However, its 
implementation is not easy as it requires inter-disciplinary strategies, tools and approaches 
(Haigh and Amaratunga, 2010).  
The basic criteria of project success in construction industry are time, cost and quality (Chan 
and Chan, 2004). However, in the post disaster housing reconstruction this is not enough, as the 
community satisfaction is also an important factor. It was found that in some post disaster 
housing reconstruction projects beneficiaries were not satisfied with the houses provided for 
them although it has come with a good quality. This has led to the low occupancy rate. To 
overcome these problems, community based method may be the solution.  
Davidson et al. (2007) propose a model of the level of community participation in a housing 
reconstruction project (Figure 2). It can be seen that the level of control of community reduces 
from the top ladder to the bottom ladder. Ophiyandri et al. (2010) suggest that to be named as 
„Community Based‟ or „Community Driven‟ post disaster housing reconstruction approach, the 
level of community participation should be in the level of collaboration or empowerment. In 
these two level communities have a control on the housing reconstruction project. In practical, 
beneficiaries can act as the owner, as the supervisor or even as the contractor of their own 
housing reconstruction project.  
 
Figure 2. Ladder of community participation (Davidson et. al., 2007) 
In Aceh reconstruction, the community based approach has proven its superiority compare to 
the contactor based approach, when it can produce high construction quality, high satisfaction 
and high accountability (Dercon and Kusumawijaya, 2007). Another benefit of it is it is faster 
(ACARP, 2007) and creates a sense of ownership and pride among beneficiaries (MDF, 2008). 
4. Methodology 
Considering that risk management for the whole reconstruction process is a very broad area with 
a very broad scope, this research focuses on the application of risk management principles 
during the pre-construction phase of the community based post disaster housing reconstruction 
projects. The other reason to focus upon the pre-construction phase of a community based post 
disaster re-construction project is that this phase is identified as one of the most important 
phases which contributes immensely towards the success of community based post disaster 
housing reconstruction project. 
Comprehensive literature review and semi structured interviews were conducted to achieve the 
objective of the research. Total numbers of interviewees were thirty two which can be divided 
into five categories. Category and number of respondents are as follows: expert/academia three 
respondents, government official three respondents, facilitator nine respondents, practitioner 
eight respondents, and affected community nine respondents. Respondents have had an 
experience on post disaster housing reconstruction in Aceh (2004), Yogyakarta (2006) and 
Padang (2009). At this stage, the aim of these methods is to identify risk during the pre-
construction phase of community based post disaster housing reconstruction. It does not attempt 
to justify the probability of the risk to be happened nor its impact onto the project objectives.  
The risk identification on the pre construction stage is categories based on the stages of the 
project, namely: initiation stages, building assessment, beneficiaries identification, facilitators 
recruitment, program socialisation and community organisation, community training and 
housing design.  
5. Risk in Community Based Approach 
5.1 Why in preconstruction stage? 
Considering that construction projects are unique, the risk in involving a community in the 
disaster circumstances must be very specific and they would be very different compared to the 
risk on contractor base reconstruction activities. Although community based housing 
reconstruction has been proven to be a better way of carrying out reconstruction activities, it is 
obvious that without having any experience and knowledge on construction, community 
involvement has greater risks than the contractor based method. The employment of unskilled 
labour on construction projects can lead to poor quality, and cost over runs (Tabassi and Bakar, 
2009), affect the level of productivity and may also lead to injuries (Nasir et al, 2003). 
Moreover, research by Thevendram and Mawdesley (2004) reveals that the level of importance 
of human risk factors in the construction project compared to the other factors (financial risk, 
environmental risk, political risk, construction related risk and physical risk) was significant 
(56%). 
Many problems of community based post disaster housing reconstruction project also exist at 
preconstruction stage. Dercon and Kusumawijaya (2007) highlight that failures in community 
based approaches are caused by the delay in the start up process where there is little time for the 
participatory process. In addition, Uher and Toakley (1999) state that the conceptual phase of a 
new construction project is the most important and has the highest degree of uncertainty. 
Although it is viewed as the most important stage, in contrast, Lyons and Skitmore (2004) found 
that risk management usage in the execution and planning stages of the project life cycle is 
higher than in the conceptual or termination phases. In addition, research by Manelele and Muya 
(2008) on community based construction projects reveals that many of the critical risks 
identified during the pre-construction stage. Some risks identified are unconfirmed sources of 
funds, lack of technical advice, lack of consensus, lack of cooperation, non-conformity to 
standard specification, incompetency to recruit skilled labour, unavailability of skilled labour, 
incompetent labour, lengthy tender processes, and lack of work schedules (Manelele and Muya, 
2008). Based on the interview it was found that 87% of the respondent (excluded the 
community) agreed that the pre-construction stage carried the more risk than the 
construction/execution stage.   
In the pre construction stage, Dercon and Kusumawijaya (2007) reveal that there are three 
important lessons from Aceh that need to be learned in implementing community based 
reconstruction: a need for a standard definition for the terms participation and community based 
as this can make confusion, implementer should provide enough time for the participatory 
process as giving short time can lead to failure, and as well as the shortage of facilitators. The 
lack of understanding on community participation also happened in housing reconstruction in 
Sirinkoy, Turkey, after the earthquake in 1999 (Ganapati and Ganapati, 2009). The limited 
knowledge on how community based approach can lead to the failure and mismanagement of 
reconstruction project.  
5.2 Government capacity 
After the experience on post disaster housing reconstruction in Aceh, where community based 
method achieved high satisfaction among beneficiaries, Government of Indonesia has accepted 
the community based as the priority method for post disaster housing reconstruction method. On 
the reconstruction of Yogyakarta in 2006 and Padang in 2009, from the early stage Government 
of Indonesia has taken the policy to implement the community based housing reconstruction. 
This implies that in the policy setting, this method has already been well accepted by central 
government. However, in the project level, especially on the local government this method has 
not been very well understood. Kusumasari (2010) highlights the lack of skills and expertise of 
local government. Low government capacity can lead to unclear reconstruction method, unclear 
role and responsibility of stakeholders and can create coordination and communication 
problems. Interviewee 1 stated: „Poor coordination between stakeholders has slowed down the 
reconstruction process...‟. Moreover, Kusumasari (2010) and interview found that this is the real 
situation in post disaster housing reconstruction. Another specific problem that emerged in 
Padang is a general election. Interviews reveal that general election process has slowed down 
the reconstruction process as the council leader sometime busy on a campaign. 
5.3 Funding 
Source of funding also has to be considered in designing the housing reconstruction. In Aceh, 
funding was not a big issue as budget to build a complete house for affected communities was 
available. However, in Padang reconstruction where finance came from governments‟ budget, 
funding has become a problem. A lot of administration procedure to deliver the fund to 
community has delayed the start of housing reconstruction. "...There are so many paper works 
that have to be done. It has made us confuse. We just want the fund to be in our account as soon 
as possible..", said interviewee 2. In spending government money, the time of reconstruction 
also has to be considered. As Padang reconstruction started at the end of a fiscal year, budget 
that cannot  be spent during that year has to be send back to government.  
5.4 Building assessment and beneficiaries identification 
Building assessment and beneficiaries identification can run simultaneously and sometime these 
activities take place during the emergency period. Many organisations involve in the emergency 
period and they sometime bring their own method in building assessment. Local government 
should take this responsibility from the very beginning and should not let other organisations to 
take charge on this process as this can lead to confusion among survivors. They have to provide 
a uniform standard building assessment. This process requires a lot of surveyors, as a result the 
unavailability of surveyors would be a problem. Another risk identified during this process is a 
lack of database  on the property owner. However, the community based approach actually can 
minimise the risk of misidentification of eligible beneficiaries as this process will involve them 
intensively. Interviewee 3 said "...this process can ensure the fund goes to the right person. If 
individual tries to have more funding that he/she ineligible to have, there will be a social 
sanction from community...". Because of the severity justification of damage house (heavily 
damaged or slightly damaged) has direct implication on the amount of money the beneficiaries 
can have, many survivors often want their building to be categorised as heavily damaged. 
Beneficiaries sometime intimidate building surveyors to categorise their building into this 
group. Collusion among community or between community and surveyor also might happen in 
this process". 
5.5 Facilitator shortages 
As community based approach requires a lot of facilitators, Padang housing reconstruction 
struggled in providing technical facilitators. Not only in terms of facilitators number, their 
experience and knowledge were also limited. "  availability is very limited in West Sumatra and 
most of them are still fresh graduate. Because of that, then we recruited architect, but still was 
not sufficient as we need thousands of facilitators‟: Interviewee 4. Jha et al. (2010) also state 
that risk can arise because of the failure in recruiting facilitators and trainers who understand 
and believe in the community based approach. This situation has led to a complaint from 
community stating that facilitators do not have a capability in guiding them to build a resilience 
and safer house. It was also found that there was a mispolicy from government because on the 
first reconstruction stage, facilitators were not trained on how to implement the housing 
reconstruction process and most importantly on how to work and to empower the  On the 
second stage of the reconstruction  the inappropriate strategy on first stage was realised by 
providing training to them. This implies that government has lack of knowledge on how 
important facilitators in community based method. 
5.6 Trust 
Gathering a trust from community to facilitator is one of the key factors on the success of 
community based approach as Interviewee 5 said "gathering trust from community is very 
important to be achieved at the earlier phase...". If this can be achieved, community would be 
willing to work together with facilitator. It means that community meeting phase plays an 
important part on the success of community based approach. As a result, knowledge of 
facilitators on how to manage the relationship with community and knowledge on the technical 
aspects of building reconstruction are imperative. It is obvious that sometimes there will be a 
resistance from community to facilitator or an incorporate community, but these are the 
problems that the facilitator has to deal with.  
For affected area that has a very limited number of construction labour, community training is 
one solution to this problem. In this stage, again facilitator knowledge on how to build a safer 
house is very important. The availability of training material that can be easily understood by 
community would be easier the job of facilitator. In housing design, facilitator has to learn and 
understand the cultural consideration in community. This has to be inline with the building code 
for resilience earthquake house.  
From above explanation, it can be seen that risk on community based post disaster housing 
reconstruction exist in every stage of pre construction stage. It mainly derives from the level of 
understanding of government, especially local government, on community based method and 
availability of facilitator knowledge and experience.  
6. Conclusion 
Risk in the pre-construction phase of community based post disaster housing reconstruction 
project is higher than the construction phase. It derives from the situation that the pre 
construction stage plays a very important role of the whole reconstruction process and also 
because of many uncertainties exists at this stage. Some key risks are: the community based 
approach is not very well understood by many stakeholders, especially by local government; the 
unavailability of facilitators, both in terms of numbers, experience and knowledge can affect the 
levels of success of the community based method. In this context, building a trust from 
community to facilitators is also imperative. The next step of this research process is to carry 
out a questionnaire survey to quantify the probability of identified risk and its impact on time, 
cost and quality.  
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